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October 5, 1967
WOH: ga: 366

Post Office Box 8031
gouthwest Station
Washington, D. C. 20024

Attention:

Subject: Transmittal of Monthly Progress Report (No. 10)

Reference: [ [Task Order No. 17

Enclosure: (a) B5ix (6) Copies of #renth Monthly Progress Report
Covering Period 1 September 1967 through 30 September 1967

Gentlemen:

Enclosed find six (6) copies of WTenth Monthly Progress Report Covering
pPeriod 1 September 1967 through 30 September 1967" for work performed by
on Task Order No. 17 under referenced contract per gpecification

No. DB-1001.

Very truly yours,

WOH: ga
Enclosures
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TENTH MONTHLY PROGRESS REPORT COVERING PERIOD
September 1, 1967 through September 30, 1967

TASK ORDER NO. 17 - 25X1A

A. Project Activities During Reporting Period

Work was performed on the following basks:

ITb - System Description Report - 60% Complete

Tor reporting purposes, the scope of this task has been expanded
in response to the Center critique of the prepublication issue

of "NPIC ITS System Requirements' (Part I, Volumes 1 and 2) to
include the development of an TTS real-time program to operate
under RUM and to reflect the additional consideration of software
reliability.

Work was initilated on the TTS real-time program and a meeting held
with IPD to review a preliminary method of approach and to obtain
additional data on RUM program characteristics.

Investigation of alternative technigues to ilmprove software
religbility was begun. Preliminary findings indicate that
relisbility can be increased by acceptable variatlons in develop-
ment cost and operational throughput time.

The master copy for Part IIT, "Informsl Memoranda' for Tasks (1)
through I(o) was delivered.

TTT - Component Specifications - 60% Complete

For reporting purposes, the scope of this task has been expanded
to include the development of macro-level flow diagrams supplementary
to software general performance specifications.

Draft specifications were prepared for the Verify, Edit, and Approval
(VEA), Data Entry (DEN), Query, Cables, Report Generator, and Target
Prediction computer programs. Development of specifications for the
remaining Automatic Update (AUD), Presentation Ianguage, Scheduling,
and Real-Time 3 programs 1s well along.

Drafts of macro-level flow diagrams were prepared for DEN, Query,
Target Prediction, Scheduling, AUD, and Real-Time 3 programs.

Draft specificatlons were prepared for the Installations Data File
(IDF), Objects Data File (ODF), Mobile Target File (MTF), Working

" File (W.F.), and Wait List (W.I.). Work was initiated on the
remaining Index, EPDF, and Miscellaneous files.

Approved For Release §@m : CIA-RDP78B04747A001900030076-6



~ Approyed For Release; ) -
U Smf4 : CIA-RDP78B04747A001900030076-6

-2 -

Draft specificatlons were prepared for the Telebype Send/Receive
Unit. Final draft specifications were prepared for the Editing
Congole. These two specifications enbody the basic data required
for preparation of specifications for the remalning hardware com-
ponents .

v - System.Implementation Plan - 50% Complete

Manpower requirements, schedules, and costs were determined for
geveral alternative systemn implementation plans. Analysis and
evaluation of these plans was coordinated with the Technical Monitor
and a decision made to develop & detailed plan which will produce
+the IDF within & 1} month period including IIS capabilities for
regl~time quUETY, VEA, automabic update and msintenance of the IDF,
presentation generatlon, and production of mats for lst Phase re-
porting.

percentage of total work completed as of ‘the reporting date 1is
cstimated at 87%-

Planned Aetivities

Modification of the IIS system design to provide for au TTS vreal-time program
operating under RUM and the investigation of additional software religbility
will be completed.

A1l software, hardware, and file specifications including supplementary
software macro-level flow diagrams will be completed and publication nmaster
copy prepared for "Specifications" (Part 1T, Volumes 1, 2, and 3).

The systemn implementation plan will e completed and the publication master
copy prepared for the "IIS, System Tmplementation Plan" report.

Pending, Unresolved Technical Problems

None.

Pending, Unresolved Contractual Problems

None .

Oral Agreements on Technical Matters

Tn view of the deliberations of COMIREX which will have an impact ou the
form and content of the PI presentation and Worksheet forms, it was agreed
that testing PI Readout using the proposed forms ghould not be conducted
until COMIREX input was available and incorporated in the forms.
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Agreement was reached on the specific plan to be developed in detail
for system implementation (see Section A, Task IV).

Agreements Which Require Contractual Approval

None.

Unanswered, Unresolved Matters

Delivery of the Center written critique of the prepublication issue of
the report "NPIC IIS System Requirements” (Part I, Volumes 1 and 2) has
been rescheduled to the first week in October.

Status of Funds

See attachment. Estimates of future expenditures reflect additional costs
resulting from rate changes, travel, and new work as presented in ;l
correspondence WOH:ga:335, dated August 28, 1967, WOH:ga:34T7, date
September 25, 1967, and WOH: 347, dated 22 September 1967. 'These additional
coasts were orally approved by the customer contracting officer on Septem-
ber 29, 196T.
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